
GDAAC Notes for 
MODIS Technical Team Meeting (l/28/99) 

WEEKLYHIGHLIGHTS: 
. End-to-end testing in progress (LO ingest - DPREP-PGEOl-02-03) in two modes, OPS and SSIT. 
. ECS Data Server problems encountered in E-T-E testing, troubleshooting in progress 
. Dry run of ORES and updates to documented procedures in progress 
. Submitted parameter subsetting proposal to ESDIS 

WEEKLY PLAN: 
. Resume PDPS phase of end-to-end testing 
. Test data push from ECS to MODAPS 

WORKINPROGRESSANDFUTURE: 
. Preparing for ORES and launch readiness 
. Need to work LIB browse product identification with MCST and overall MODIS browse definition. 
. Pursuing an Oceans data archive and distribution phasing plan 

ECS-SYSTEM STATUS:~ELLOW 

. 8 Drop 4PX is operational. Chaining of DPREP-PGEOl-02-03 is possible, some manual intervention is necessary 

MAP1 / SDST TK SSIT STATUS: YELLOW 
. Lien established for Error List. Analysis of applicability of error list MAP1 complete; MODIS to provide error list for SDST Tk 

PGE Name Delivered Integrate Chained E-T-E Ops Ready Launch Ready State Notes 
d 

PGEOl ~2.1 4/15/98 518198 S/20/98 l/99 Expected Y Ll A error list under review 

PGE02 ~2.0 l/29/98 3118198 S/20/98 l/99 Expected G 

PGE03 ~2.0 2/18/98 4/27/98 S/20/98 l/99 Expected G 


